

		Nov '25															Dec '25																													
		6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
SAE14	43h	100%																																												
	Lancement & Structure																																													
	6h	100%																																												
	Initialisation & Structure HTML																																													
	4	100%																																												
	Rédaction des contenus (Règles, à propos)																																													
	2	100%																																												
	Design & Fonctionnalités																																													
	14h	100%																																												
	Style CSS & Charte Graphique																																													
	8	100%																																												
	Interactions & Animations																																													
	4	100%																																												
	Assets (FontAwesome, Emojis)																																													
	2	100%																																												
	Responsive & Optimisation																																													
	10h	100%																																												
	Responsive Mobile & Tablette																																													
	5	100%																																												
Responsive Desktop																																														
3	100%																																													
Corrections Orthographe																																														
2	100%																																													
Qualité & Normes																																														
8h	100%																																													
Mise aux normes Accessibilité (WCAG 2.0 AA)																																														
5	100%																																													
Validation W3C & Tests																																														
3	100%																																													
Livrables																																														
5h	100%																																													
Documentation (README, MindMap)																																														
4	100%																																													
Mise en ligne GitHub Pages																																														
1	100%																																													
RENDU FINAL																																														
0	100%																																													